
Original amount  $       209,526.00 

Final amount 221,906.36$       

Current Amount: 66,063.40$         ($155,843)

# Date Total Used Pending Description

1 1 x 8/5/2020 $9,881.73 Increase from CO #1

1 2 x 8/5/2020 $2,498.63 Increased Size of Play Structure & Entry

7 x 10/21/2020 ($40,040.00) Demolish additional walls, slab, & import LVC

8 x 10/21/2020 ($16,716) Concrete Mix Design 30% to 50% rock

9 x 10/21/2020 ($2,181) Demolish drywell

($11,500) Excavate in bathhouse

($9,000.00) ASI #3 revised structural tank & counterfort wall

($42,761.46) Addendum #3 Revised site work drawings

($33,645.00) Addendum #4 Revised Pool Drawings

TOTAL ($58,937) ($96,906)
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Garden Rapids at The Big Pool

08.2 Owner Contingency

Baseline Set at $221,906.36
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