

McCownGordon
300 N Mead, Suite 104
Wichita, Kansas 67202
Phone: (316) 202-5611
Fax: (316) 221-1021

Project: 1-07-1312 - Garden Rapids at The Big Pool
504 Maple
Garden City, Kansas 67846

DRAFT

Prime Contract Potential Change Order #036: CE #056 - Add 4 Cabanas

| | | | |
|-------------------------------|--|---|--|
| TO: | City of Garden City 301 N. 8th St. Garden City, Kansas 67846 | FROM: | McCownGordon Construction, LLC 850 Main Street Kansas City, Missouri 64105 |
| PCO NUMBER/REVISION: | 036 / 0 | CONTRACT: | 1 - Garden City Aquatic Center Prime Contract |
| REQUEST RECEIVED FROM: | | CREATED BY: | Todd Dumler (McCownGordon - Wichita) |
| STATUS: | Draft | CREATED DATE: | 4/1/2021 |
| REFERENCE: | | PRIME CONTRACT CHANGE ORDER: | None |
| FIELD CHANGE: | No | CHANGE ORDER REQUEST: | None |
| LOCATION: | lazy river | ACCOUNTING METHOD: | Amount Based |
| SCHEDULE IMPACT: | 0 days | PAID IN FULL: | No |
| EXECUTED: | No | SIGNED CHANGE ORDER RECEIVED DATE: | |
| | | TOTAL AMOUNT: | \$75,860.69 |

POTENTIAL CHANGE ORDER TITLE: CE #056 - Add 4 Cabanas

CHANGE REASON: Owner Directive

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #056 - Add 4 Cabanas

Add 4 cabanas, 2 on the West side and 2 on the East side. Additional pool deck on the West & East sides.

ATTACHMENTS:

| # | Sub Job | Cost Code | Description | Type | Amount |
|----|--------------|--|------------------------------|---------------------|--------------------|
| 1 | N/A | 2-21001 - Earthwork (Subs) | Earthwork | Subcontractor | \$1,000.00 |
| 2 | N/A | 2-83001 - Fences,Gates & Guardrails | PVC coated fence and posts | Subcontractor | \$750.00 |
| 3 | N/A | 2-90001 - Landscaping & Irrigation | Seeding/Remob | Subcontractor | \$750.00 |
| 4 | N/A | 3-01001 - Building Concrete Sub | Footings | Subcontractor | \$12,000.00 |
| 5 | N/A | 3-01001 - Building Concrete Sub | Pool Deck - 1600SF | Subcontractor | \$11,200.00 |
| 6 | N/A | 12-10002 - Shade structures installation | Shade structure material | Subcontractor | \$37,528.00 |
| 7 | Self Perform | 12-99902 - Shade Structure | Shade structure Installation | Labor | \$8,320.00 |
| 8 | N/A | 1-65003 - General Liability Insurance | 0.95% | Material | \$679.70 |
| 9 | N/A | 1-65004 - Builders Risk | 0.35% | Material | \$252.79 |
| 10 | N/A | 1-65020 - Subguard | 1.75% | Material | \$1,268.40 |
| 11 | N/A | 1-65001 - Performance Bond | 0.6% | Material | \$442.49 |
| 12 | N/A | 90-10003 - Fee | 2.25% | Fee | \$1,669.31 |
| | | | | Grand Total: | \$75,860.69 |